D

Dev
D

C
detai
P

De

Obta


Project Planning
1-2 weeks
Define project scope, goals, and objectives
Identify project constraints and requirements
Develop a project timeline and budget
Determine project team roles and responsibilities
Site Preparation
1-2 days
Obtain necessary permits and permissions
Clear the site of debris, obstructions, and obstacles
Establish control points for accurate georeferencing
Set up scanning equipment and safety measures
Data Collection
1-2 weeks
Conduct a preliminary survey to identify scan areas and targets
Perform laser scanning using high-precision instruments
Collect multiple scans to ensure complete coverage and accuracy
Verify data quality and completeness in the field
Data Processing
1-4 weeks
Transfer data from scanning equipment to processing software
Register individual scans into a single, unified point cloud
Filter and classify data to remove noise and irrelevant objects
Conduct feature extraction to identify terrain, buildings, and other objects of interest
Generate 3D models, digital surface models (DSMs), and other deliverables
Quality Assurance/Quality Control (QA/QC)
1-2 weeks
Verify accuracy and completeness of processed data
Conduct a visual inspection to identify errors and anomalies
Perform statistical analysis to assess data quality and precision
Address any issues and reprocess data as necessary
Reporting and Delivery
1-2 weeks
Compile a comprehensive report
Ling project results and deliverables
Provide clients with relevant data formats and file types
Deliver final products in a timely and professional manner
Gain feedback and review from clients to improve future projects